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From: "Goff, Richard" <Richard.Goff@pacificorp.com>

To: "'Alexander, Jeff - USFS'" <jalexander@fs.fed.us>, "'Haddock,
Daron - DOGM'" <daronhaddock@utah.gov>, "'Lloyd, Tom - USFS'"
<twlloyd@fs.fed.us>, "'Stephens, Don - BLM'" <don stephens@blm.gov>

Date: 5/5/03 4:17PM

Subject: Drilling Issues & Revised Schedule - Well JC3

This afternoon, May 5, we penetrated to a depth of 756' and lost the
drilling fluid into the mine workings. Tomorrow our driller will complete
the penetration to the roof (at EL 772"), remove the wash-over guide casing,
and begin cleaning up and stabilizing the hole. It will likely be late in
the week before we begin drilling below the workings.

Richard Goff

> - Original Message-----
> From: Goff, Richard
> Sent: Tuesday, April 22, 2003 2:09 PM
> To: 'Alexander, Jeff - USFS'; 'Haddock, Daron - DOGM'; 'Lloyd, Tom -
> USFS'; 'Stephens, Don - BLM'
> Subject: FW: Drilling Problems and Revised Schedule - Well JC3
>
> Well JC drilling problems FYI. Please read below to keep you informed.
>
> Richard Goff
>
> ————- Original Message-----
From: Goff, Richard

Sent: Monday, April 21, 2003 4:27 PM

To: Garritson, Craig; Sharp, Dave; Brozovich, Fred; Mansfield, Mark;
Cunningham, Barry

Cc: Allred, Cody; Guymon, Darce; Burton, Carlyle; 'Johnson, Doug - CFC';
'Hansen, David - HAL'; 'Fry, Rodger'

Subject: RE: Drilling Problems and Revised Schedule - Well JC3

Referencing our latest problem - This is going to take some time to
resolve. Depending on what the video shows Lang's options are:

1) Use tools to grab the bit from the outside
2) Spear the 9" from the center

Lang has special equipment incoming and fabrications in process for either
option.

Bottom line is that it will likely be Friday evening before Lang starts
reaming again.

Richard Goff

From: Goff, Richard
Sent: Monday, April 21, 2003 2:04 PM
To: Garritson, Craig; Sharp, Dave; Brozovich, Fred; Mansfield,

VVVVVVVVVVVVVVVVVVVVYVYVYVYVYVYVYV

Mark; Cunningham, Barry



VVVVVVVVVVVVVVVVVVVVVVVVVVVVVVVVVVVVVVVVVVVVVVVYVYVYVYVYVYVYV

Cc: Allred, Cody; Guymon, Darce; Burton, Carlyle; 'Johnson, Doug
- CFC'; 'Hansen, David - HAL'; 'Fry, Rodger'

Subject: RE: Drilling Problems and Revised Schedule - Well
JC3

While reaming the 31" (ID 6) the driller's bit and rod sheared off
at a depth of 625'. They have the bit and 60' of shaft still in the hole.

They are going to video the hole to evaluate options. More later.

Richard Goff

From: Goff, Richard

Sent: Monday, April 14, 2003 12:30 PM

To: Garritson, Craig; Sharp, Dave; Brozovich, Fred;
Mansfield, Mark; Cunningham, Barry

Cc: Allred, Cody; Guymon, Darce; Burton, Carlyle;
'Johnson, Doug - CFC'; 'Hansen, David - HAL'; 'Fry, Rodger'; 'Bergon, Dave
- Wasatch Electric'; 'Maughan, Kent - Wasatch Elec'; 'Weismose, Jay -
Saftronics'; Lamb, David; 'Mayer, Randy - Lang Exp Drill'; 'Krug, Scott -
Lang Exp Drill'

Subject: Drilling Problems and Revised Schedule -

Well JC3

As some of you know, our driller has lost his pilot boring
alignment for the third time. The latest event occurred April 10-11 while
reaming the second 15" pilot boring to 19" diameter. We have a video of
the downhole arrangement with the reaming alignment diverting at a depth
of about 625'. To improve our opportunity for success going forward the
driller plans to use a different, improved approach, which includes a
special bit fabrication, "guide casing”" and "wash over method." Rodger
has reviewed the plan and reports it looks favorable. An optimistic look
at a schedule ahead follows:

ID Activity
Finish Date

1 Cement back hole to 32" and depth 527'
April 13

2 Wait on cement cure

Drill centerized 19" diameter hole 10' in cement
Position directional drilling tools

April 14

3 Directional drill 15" pilot boring to mine X-cut
April 18

4 Position 9" diameter casing w/ grout basket
April 19

5 Cement 9" casing in 15" pilot boring
April 20

6 Bore 31" diameter to mine workings

using wash over method
April 25
7 Bore 31" diameter 350' below mine workings
April 30
8 Spinner test, if required



> May 1

> 9 Install casing & pump

> May 15

> 10 Electrical and surface work

> May 25

>

> The above schedule reflects no allowance for annulus

> grouting. Delivery on a packer to do the annulus grouting may have an

> extended lead time. Please reply if you have comments.

>

> Richard Goff

CC: "Huntington Water Resources"

<IMCEAEX- O=PACIFICORP_OU=SLC CN=DI STRIBUTION+2 OLISTS_CN:HUNTWTRRES@PacifiCorp
.com>, "Cunningham, Barry" <Barry.Cunningham@pacificorp.com>, "'Johnson, Doug
- CFC'" <dejohnson@archcoal.com>, "'Fry, Rodger'" <rcfry@attbi.com>, "'Hansen,
Chris - CFC'" <CHansen@archcoal.com>, "'Hansen, David - HAL'"

<dhansen@hansenallenluce.com>
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